
To be responsive to the public,
Mayor and City Council in the
development and enhancement
of the urban environment and to
provide quality public facilities,
which are safe, efficient, cost
effective and in accordance with
the scheduled needs.

&Capital
Projects
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Summary of Project Changes
Engineering & Capital ProjectsFacilities

Description
Total

Project Cost
FY 2003
AmountProject Title

CIP
Number

37-900.0 $ - $ 4,273,587City Administration Building
Fire Protection and Life
Safety Improvement

Phase Four design and construction is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to unavailability of
funding. An increase of $638,926 in the
overall project cost reflects a change in
project scope to install additional
sprinklers.

37-252.0 $ - $ 1,132,179Mira Mesa Civic Center - Old
Mira Mesa Library/Regional
Teen Center

This project, which provided for
improvements to the Old Mira Mesa
Library and Regional Teen Center, is
complete.

$ -Facilities Subtotal

Engineering & Capital ProjectsStreets and Bridges

Description
Total

Project Cost
FY 2003
AmountProject Title

CIP
Number

52-545.0 $ 190,697 $ 190,697Coastal Erosion Affecting
City Streets

TransNet funding is decreased by
$300,000 in Fiscal Year 2003 due to
unavailability of TransNet funding. In
addition, an increase of $190,697 in
TransNet Commercial Paper funding in
Fiscal Year 2003 reflects the deferral of
that amount from Fiscal Year 2002
appropriations, implementing cash
management policies utilizing available
cash in lieu of issuing TransNet
Commercial Paper. The total project cost
for annual allocation projects is reflective
of the Fiscal Year 2003 budget only. In
addition, annual allocations do not show
prior year appropriations in the Final
Annual Budget.

37-200.0 $ 20,000 $ 20,000Consultant
Services/Right-Of-Way
Projects

No change is anticipated for this project.
The total project cost for annual
allocation projects is reflective of the
Fiscal Year 2003 budget only. In
addition, annual allocations do not show
prior year appropriations in the Final
Annual Budget.
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Summary of Project Changes
Streets and BridgesEngineering & Capital Projects

Description
Total

Project Cost
FY 2003
AmountProject Title

CIP
Number

53-037.0 $ 316,966 $ 316,966Earthquake Restrainers for
Bridges

An increase of $26,966 in TransNet
Commercial Paper funding in Fiscal Year
2003 reflects the deferral of that amount
from Fiscal Year 2002 appropriations,
implementing cash management policies
utilizing available cash in lieu of issuing
TransNet Commercial Paper. The total
project cost for annual allocation projects
is reflective of the Fiscal Year 2003
budget only. In addition, annual
allocations do not show prior year
appropriations in the Final Annual
Budget.

58-007.0 $ 75,000 $ 75,000Overhead/Other City Costs
for Streets Projects

No change is anticipated for this project.
The total project cost for annual
allocation projects is reflective of the
Fiscal Year 2003 budget only. In
addition, annual allocations do not show
prior year appropriations in the Final
Annual Budget.

37-028.0 $ 1,315,641 $ 1,315,641Undergrounding of City
Utilities

An increase of $689,757 in TransNet
Commercial Paper funding in Fiscal Year
2003 reflects the deferral of that amount
from Fiscal Year 2002 appropriations,
implementing cash management policies
utilizing available cash in lieu of issuing
TransNet Commercial Paper. The total
project cost for annual allocation projects
is reflective of the Fiscal Year 2003
budget only. In addition, annual
allocations do not show prior year
appropriations in the Final Annual
Budget.

$ 1,918,304Streets and Bridges Subtotal

$ 1,918,304Subtotal for Engineering & Capital
Projects

Total for Engineering & Capital
Projects

$ 1,918,304

* A project that is in italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.

- 126 -City of San Diego
Annual Fiscal Year 2003 Budget



Unfunded Needs List
Engineering & Capital ProjectsFacilities

CIP
Number Project Title

Funding
Required in

FY2003-2004

Funding
Required in

FY2005-2013 Description
37-900.0 $ -$ 2,500,000City Administration Building

Fire Protection and Life
Safety Improvement

Funding is needed for Phase Four of the
installation of a fire sprinkler system and
to upgrade existing fire alarm system at
the City Administration Building located
at 202 C Street in Centre City.

$ 2,500,000 $ -Facilities Subtotal
Engineering & Capital ProjectsStreets and Bridges

CIP
Number Project Title

Funding
Required in

FY2003-2004

Funding
Required in

FY2005-2013 Description
52-545.0 $ 3,600,000$ 200,000Coastal Erosion Affecting

City Streets
An annual increase of $200,000 in Fiscal
Years 2004 through 2008 and $500,000
in Fiscal Years 2009 through 2013 would
provide for maintaining the current level
of service. This annual allocation
provides for corrections of miscellaneous
erosion problems along the shorelines
that affect City streets.

53-037.0 $ 1,740,000$ -Earthquake Restrainers for
Bridges

An annual increase of $290,000 in Fiscal
Years 2009 through 2013 would provide
for maintaining the current level of
service. This annual allocation provides
for seismic restraining units on City
bridges that are susceptible to damage
during strong earthquakes.

37-028.0 $ 4,955,304$ -Undergrounding of City
Utilities

An annual increase of $825,884 in Fiscal
Years 2009 through 2013 would provide
for maintaining the current level of
service. This annual allocation provides
for administrative expenses and
conversion of City-owned streetlights
when utilities are undergrounded.

$ 200,000 $ 10,295,304Streets and Bridges Subtotal
$ 10,295,304$ 2,700,000Engineering & Capital Projects Total
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Engineering & Capital Projects
Facilities
37-900.0 City Administration Building Fire Protection and Life Safety Improvement

Council District: 2 Community Plan: Centre City

Description: The project provides for the installation of a fire sprinkler system and to
upgrade the existing fire alarm system at the City Administration Building located at 202
C Street in Centre City. One component of the project is asbestos spot abatement. All
work will be performed during non-working hours allowing the facility to remain
occupied and operational during construction. Phase One provided for the installation of
fire sprinklers on the 10th, 14th, and 15th floors. Phase Two will provide for the
installation of eight-inch stand pipes and eight-inch basement lateral. Phase Three will
provide for the installation of sprinklers in the remaining basement and on the 11th and
13th floors and a fire alarm system in the basement and on the 10th, 11th, and 13th
floors. Included in Phase Three will be abatement of amosite ceiling tile on the 11th
floor. Phase Four will provide for the installation of sprinklers and alarm system for the
1st, 2nd, 3rd, 4th, 5th, 6th, 7th, 8th, 9th, and 12th floors. Spot asbestos abatement is not
required on the 6th and 7th floors due to prior asbestos abatement.

Justification: This facility does not comply with City Council Ordinance O-17172
requiring sprinkler retrofitting for high-rise buildings.

Operating Budget Effect: See the Operating Budget Effect table.

Relationship to General and Community Plans: This project is consistent with the
Centre City Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary design is complete. The Engineering and Capital Projects
Department is currently soliciting design/build teams and requests for proposals for the
purpose of awarding a design/build contract. Phase One was funded by the General
Services Department, Facility Maintenance Division's Operating Budget and completed
in Fiscal Year 2000. Phase Two was anticipated to begin in late Fiscal Year 2001, Phase
Three in 2002 and Phase Four in 2004. Construction is anticipated to be completed in
June 2004 contingent upon identification of funding for Phase Four. Work for this
project is generally planned for weekends to ensure minimal staff disruption.

$808,235
Design

$160,246
Pre-Design

$3,305,106
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2003 FY2004 FY2005 FY2006 FY2007Revenue Source/Tag

912,509 285,491CAPOUT
575,587CITYGF

2,500,000Unidentified Funding
1,488,096 285,491 2,500,000Total

Work Codes CDP CD CD
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TotalFY2008 FY2009 FY2010 FY2011 FY2012 FY2013Revenue Source/Tag

1,198,000CAPOUT 1,198,000

575,587CITYGF

Unidentified Funding 2,500,000

4,273,587Total

Work Codes

Operating Budget Effect

Operating
Costs

Maintenance
Costs

Other
Department

TotalFiscal Year
2004

Staffing
PE
NPE
Total Impact

- - -
$ - $ - $ -
$ - $ 8,000 $ -

-

$ 8,000
$ -

$ - $ 8,000 $ - $ 8,000

Contact: Darren Greenhalgh E-Mail: dgreenhalgh@sandiego.gov Phone: 619-533-3104
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Engineering & Capital Projects
Streets and Bridges
52-545.0 Coastal Erosion Affecting City Streets

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for corrections of miscellaneous erosion
problems along the shorelines that affect City streets.

Justification: This project provides remedies for erosion caused by surf, weather, and
surface runoff impacting City streets in various locations along the San Diego shoreline.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Phase I, completed in Fiscal Year 1994, studied the coastline that borders
the City of San Diego and prioritized areas in need of restoration and enhancement.
Phase II, also completed in Fiscal Year 1994, involved detailed analysis of the
prioritized areas. Phase III will begin project planning and implementation on an annual
basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2003 FY2004 FY2005 FY2006 FY2007Revenue Source/Tag

190,697CMPR
300,000 300,000 300,000 300,000TRANS
200,000 200,000 200,000 200,000Unidentified Funding

190,697 500,000 500,000 500,000 500,000Total

Work Codes

TotalFY2008 FY2009 FY2010 FY2011 FY2012 FY2013Revenue Source/Tag

CMPR 190,697

TRANS

500,000500,000 500,000 500,000 500,000 500,000Unidentified Funding

190,697500,000 500,000 500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation and
Drainage Design Div

Phone: 619-533-3173
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37-200.0 Consultant Services/Right-Of-Way Projects

Engineering & Capital Projects
Streets and Bridges

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for miscellaneous
engineering/architectural services by consultants for the improvement of streets.

Justification: Some projects require the services of a private consultant for minor
design services or when the required level of expertise is not available from City staff.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2003 FY2004 FY2005 FY2006 FY2007Revenue Source/Tag

20,000 20,000 20,000 20,000 20,000CAPOUT
20,000 20,000 20,000 20,000 20,000Total

Work Codes

TotalFY2008 FY2009 FY2010 FY2011 FY2012 FY2013Revenue Source/Tag

20,000 20,000 20,000 20,000 20,000CAPOUT 20,000

20,00020,000 20,000 20,000 20,000 20,000Total

Work Codes

Contact: Public Buildings and Parks
Division

Phone: 619-533-3101
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Engineering & Capital Projects
Streets and Bridges
53-037.0 Earthquake Restrainers for Bridges

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for seismic restraining units on City
bridges that are susceptible to damage during strong earthquakes.

Justification: CalTrans has completed an inventory of City bridges that may require
seismic retrofit measures. This annual program will allocate funding for seismic
restraining units based on a priority list of inventoried bridges. The project will improve
the structural stability of City bridges during strong earthquakes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction of the bridges identified for seismic retrofitting
are scheduled each year.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2003 FY2004 FY2005 FY2006 FY2007Revenue Source/Tag

26,966CMPR
260,000 260,000 260,000 260,000 260,000HBRR DF

30,000 30,000 30,000 30,000 30,000TRANS
Unidentified Funding

316,966 290,000 290,000 290,000 290,000Total

Work Codes

TotalFY2008 FY2009 FY2010 FY2011 FY2012 FY2013Revenue Source/Tag

CMPR 26,966

HBRR DF 260,000

TRANS 30,000

290,000290,000 290,000 290,000 290,000 290,000Unidentified Funding

316,966290,000 290,000 290,000 290,000 290,000 290,000Total

Work Codes

Contact: Transportation and
Drainage Design Div

Phone: 619-533-3173
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58-007.0 Overhead/Other City Costs for Streets Projects

Engineering & Capital Projects
Streets and Bridges

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for the portion of the City overhead
charges that a grantee does not allow to be charged to grant-funded street and
right-of-way projects. This annual allocation also funds other costs incurred by City
forces on grant-funded projects and other design streets projects.

Justification: Annually, the City Auditor and Comptroller calculate the overhead rate to
be charged to each department.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2003 FY2004 FY2005 FY2006 FY2007Revenue Source/Tag

75,000 75,000 75,000 75,000 75,000CAPOUT
75,000 75,000 75,000 75,000 75,000Total

Work Codes

TotalFY2008 FY2009 FY2010 FY2011 FY2012 FY2013Revenue Source/Tag

75,000 75,000 75,000 75,000 75,000CAPOUT 75,000

75,00075,000 75,000 75,000 75,000 75,000Total

Work Codes

Contact: Transportation and
Drainage Design Div

Phone: 619-533-3173
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Engineering & Capital Projects
Streets and Bridges
37-028.0 Undergrounding of City Utilities

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for administrative expenses and
conversion of City-owned streetlights when utilities are undergrounded.

Justification: The State Public Utilities Commission mandates that local utility
companies allocate funding for undergrounding of utilities at the direction of the local
municipality. Annually, San Diego Gas and Electric, Pacific Bell and the cable
television companies spend several million dollars to underground overhead facilities.
The City must provide the utility companies with a priority listing of projects, aid
coordination, require underground utility districts and give informational support.
Construction costs for undergrounding are paid by utility companies in accordance with
Public Utilities Commission Decisions 73078, 820118 and Case 8209. If not provided
with administrative support, millions of dollars of utility company construction money
could go unused.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Undergrounding projects are scheduled each calendar year to correspond
with the utility company programming and budgeting practices.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2003 FY2004 FY2005 FY2006 FY2007Revenue Source/Tag

689,757CMPR
625,884 825,884 825,884 825,884 825,884TRANS

Unidentified Funding
1,315,641 825,884 825,884 825,884 825,884Total

Work Codes

TotalFY2008 FY2009 FY2010 FY2011 FY2012 FY2013Revenue Source/Tag

CMPR 689,757

TRANS 625,884

825,884825,884 825,884 825,884 825,884 825,884Unidentified Funding

1,315,641825,884 825,884 825,884 825,884 825,884 825,884Total

Work Codes

Contact: Transportation and
Drainage Design Div

Phone: 619-533-3173
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